

Syncr — Build Tracker

Last updated: 2026-07-11

The rule: nothing moves from LATER to NOW without deleting something else from NOW, or admitting the timeline just moved. This file is the only place "should we build X" gets answered — if it's not written here, don't build it yet.

NOW — MVP (the only thing you're allowed to work on)

Goal: one agency connects a repo, sees real drift, merges a real auto-generated PR.

#	Feature	Status	Depends on
1	Auth (register/login/logout/refresh/MFA/password reset)	✅ Done	—
2	Core DB schema (all Syncr tables)	✅ Done	—
3	GitHub App installation flow (OAuth callback, store provider_connections, webhook endpoint)	✅ Built — needs your GitHub App setup + wiring (see PATCH-NOTES)	Auth
4	Webhook ingestion (GithubWebhookEvent storage + replay)	✅ Built alongside #3	#3
5	Component registry CRUD (publish, versions, tags)	✅ Built — org-id resolution now DECIDED (JWT claim, see Multi-Tenancy Architecture doc) and patched via PATCH-NOTES-v2. 2 blockers remain: R2 signed URL not implemented, Errors.component.* not added	#3
5b	Organization module (personal/team org, membership)	✅ Built — default workspace/project auto-creation still TODO (doc §7, not yet wired)	Auth
6	CLI: <code>syncr login</code> , <code>syncr publish</code> , <code>syncr pull</code>	❑ Blocked on #5's 2 remaining items	#5
7	CLI: <code>syncr create</code> (new project scaffold)	❑ Not started	#6
8	CLI: <code>syncr init</code> (brownfield onboarding)	❑ Not started	#6
9	Detection algorithm (3-tier: import-path / hash / file-name)	✅ Designed, not implemented	#5, #4
10	Drift → SyncProposal generation	❑ Not started	#9
11	PR automation (open real GitHub PR from proposal)	❑ Not started	#10

#	Feature	Status	Depends on
12	Minimal dashboard (connected repos + drift status, one table)	☐ Not started	#10

Everything else below this line does not exist yet as far as your code is concerned. That's correct. Don't open those files.

NEXT — Post-MVP (only after #1-12 above are live and a real agency has used them)

Feature	Why it waits
CVE scanning (Scan, Vulnerability)	Second differentiator — validate the first one sells before building the second
Billing/Stripe (Subscription)	Don't build payment plumbing before you know the product is worth paying for
Team/RBAC beyond basic org membership	Already have a working RBAC foundation — extend only when a real customer needs custom roles
Audit log UI	Backend table exists; UI is a "nice" not a "needed"
Webhook endpoints (outbound, to customer Slack etc.)	No customer has asked for this yet

LATER — Deferred (in the BRD on purpose, don't re-litigate)

- Standalone auth-as-a-service product (Clerk/Supabase-style, MAU billing, multi-project) — SEPARATE COMPANY-LEVEL DECISION, not a Syncr feature. Do not resume until Syncr has paying customers. Revisit only with a real answer to "what's the gap in Clerk/Supabase this fills."
- Component marketplace
- AI-assisted component generation
- Self-hosted GitHub Enterprise Server support
- SSO/SAML

- EU data residency
 - Non-GitHub providers (GitLab/Bitbucket/Azure DevOps)
-

Reference docs (don't rebuild these, read them when stuck)

- `Syncr-BRD.docx` — use cases, personas, edge case catalog
- `Syncr-Technical-Design.docx` — CLI architecture, memory/config system
- `syncr-schema-additions.ts` — full DB schema
- `detection.service.ts` — drift detection algorithm
- `auth-additions/` — auth module (routes, controller, service, MFA, password reset)

This week's single task

Build #3 (GitHub App installation flow). Nothing else on the NOW list can be tested without it. Don't start #5 or #9 in parallel — one thing at a time is the actual discipline this file exists to enforce.